



ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Tim Norris	2. Log Date: 23 FEB 00	3. CCR #: 00.0191	4. Rev: —	5. Tel: 301-925-1021	6. Rm #: 2073F	7. Dept. ECS
8. CCR Title: Release change of Level 3 PGS-1320 on the VDB						
9. Originator Signature/Date  2/22/00		10. Class II	11. Type: CCR	12. Need Date: 2/23/2000 28		
13. Office Manager Signature/Date Valeria MacLin, for CW 2/22/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: VDB		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 2/23/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) Change the drop for planning and execution of up to 4,000 PGEs per day at any given DAAC from 6B to 6A.						
24. Proposed Solution: (use additional sheets if necessary) Update the VDB drop.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) N/A						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  3/1/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

02-23-00P02:15