

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|---------------------------|---|--------------------------------------|---|----------------------|------------------|
| 1. Originator Art Capati | 2. Log Date: 24 FEB 00 | 3. CCR #: 00.0194 | 4. Rev: - | 5. Tel: 301-925-0460 | 6. Rm #: 2034C | 7. Dept. S.E. |
| 8. CCR Title: Procurement for additional memory for view servers firebird, grandam, and mach1 <i>Install</i> | | | | | | |
| 9. Originator Signature/Date <i>Art Capati 2-24-2000</i> | | 10. Class <i>IN</i> | 11. Type: CCR | 12. Need Date: 03/15/00 | | |
| 13. Office Manager Signature/Date <i>Richard A. Gaby 2-24-2000</i> | | 14. Category of Change: <i>PRO EDF</i> | | 15. Priority: (If "Emergency" fill in Block 28). Routine | | |
| 16. Documentation/Drawings Impacted: None | | 17. Schedule Impact: | | 18. CI(s) Affected: | | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) When one of these view servers run out of memory, it affects specific ClearCase views. As a result, a view become inaccessible and unuseable. <i>Install</i> | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Procure additional memory for firebird, grandam, and mach1 to 512 meg. Olds442 machine had same problem and additional memory solved it. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) n/a | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) These view servers will continue experiencing memory problems which will result in loss of productive hours and clearcase activities. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): n/a | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: <i>RTSL</i> | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 2/28/00</i> | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

CM01JA00

ECS/EDF/SCDV/M&O

02-24-00A11:37 0402

ORIGINAL