

**ECS Configuration Change Request**

1. Originator Terry Thompson	2. Log Date: 2/23/00	3. CCR #: 00-0198	4. Rev: -	5. Tel: 605-594-2603	6. Rm #: EDC	7. Dept. EDC
8. CCR Title: Deliver SunSolve CDs to EDC						
9. Originator Signature/Date <i>Terry Thompson</i> 2/24/00		10. Class	11. Type: CCR		12. Need Date: 2/29/2000	
13. Office Manager Signature/Date <i>Paul McKinney</i> 2-24-00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact: None	18. CI(s) Affected:			
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: TT SMC SMC000000002016						
23. Problem: (use additional Sheets if necessary) SunSolve is a set of CDs released every 6 weeks with all of the sun patches, TT's InfoDocs, and What's New. It is searchable and very similar to the SunSolve web site. These CDs are included with the Sun maintenance contract. These are needed so that when our internet connection is down (as it was 2/22/2000) we can still research problems.						
24. Proposed Solution: (use additional sheets if necessary) Deliver a copy of each release of SunSolve CDs to EDC (every 6 weeks).						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to research problems if our internet connection is down.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W B...</i> 7/19/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

**ORIGINAL**