

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 2/24/00	3. CCR #: 00-0200 -	4. Rev:	5. Tel: x0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver Phlox.02 To All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 2/24/00		10. Class II	11. Type: CCR	12. Need Date: 02/24/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 2/24/00 for Mary Armstrong		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. Cl(s) Affected: STMGT		
19. Release Affected by this Change: 5A		20. Date due to Customer: 02/24/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 25781						
23. Problem: (use additional Sheets if necessary) Development has integrated a fix to provide multi-threading in the filecopy process.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare a tar file as specified on the continuation page. SMC shall distribute this tar file to all sites. Sites shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (approximately March 31st).						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will not have sufficient distribution capacity to meet their requirements.						
27. Justification for Emergency (If Block 15 is "Emergency"): The fix needs to be tested in the field ASAP so that it can be applied at all sites before processing loads ramp up.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma McDonald</i> 2/24/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Harry Al Rouse</i> 2/24/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL