

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 2/24/00	3. CCR #: 00-0202	4. Rev: -	5. Tel: x0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver Ratbert.01 To VATC and PVC						
9. Originator Signature/Date <i>Randall J. Miller</i> 2/24/00		10. Class <i>II</i>	11. Type: CCR	12. Need Date: 02/24/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> <i>for Mary Armstrong</i> 2/24/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: CSS/Registry		
19. Release Affected by this Change: 5B		20. Date due to Customer: 02/24/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 25822						
23. Problem: (use additional Sheets if necessary) The Registry Population Tool was not delivered in the initial delivery of 5B.01.						
24. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to the VATC and PVC. Sites shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until delivery of Turnover 3 (March 15th) to test Registry.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 5B Turnover 2 capabilities will not be delivered, delaying the Test schedule and the 5B CSR.						
27. Justification for Emergency (If Block 15 is "Emergency"): The TRR for 5B Turnover 2 is scheduled for 2/29/00 and Test desires to regression test the delivery prior to TRR.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Max McDonald</i> 2/24/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Angela Sloan</i> 2/24/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

## ADDITIONAL SHEET

CCR #: **00-0202** Rev: - Originator: Randall J. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver Ratbert.01 To VATC and PVC

Content:

Please prepare three tar files for the 5B.01 delivery:

- Sun system tar file
- SGI system tar file
- SGI Toolkit tar file

CM01AJA00

ORIGINAL