

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 2/25/00	3. CCR #: 00-0207	4. Rev: -	5. Tel: X0874	6. Rm #: 2038A	7. Dept. Test Eng
8. CCR Title: Temporarily Augment Disk Storage for t1drg01						
9. Originator Signature/Date <i>Mike Molinet</i> 2/25/00		10. Class IN	11. Type: CCR	12. Need Date: 2/25/00		
13. Office Manager Signature/Date <i>[Signature]</i> 2/25/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: High		18. CI(s) Affected:DSS		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) 5B.01 Turnover 2 has been installed in the VATC TS2 mode. Checkout and Regression testing cannot proceed due to AMASS corruption. Additional disk space is temporarily needed for t1drg01 to work around this issue.						
24. Proposed Solution: (use additional sheets if necessary) Temporarily utilize Raid from t1icg03 and four internal 9G disks from stock to augment disk space on t1drg01. The t1icg03 machine is a currently unused backup for t1icg01. Following the completion of 5B.01 checkout and regression testing AND the return of the AMASS to operational condition, disk space will be returned to its current configuration.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 5B.01 custom code will not be adequately tested to the necessary level to proceed with TRR scheduled for 2/29/00.						
27. Justification for Emergency (If Block 15 Is "Emergency"): See Sec. 26.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV OCB Chair (Sign/Date): <i>[Signature]</i> 2/25/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL