

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharja	2. Log Date: 25 FEB 00	3. CCR #: 00.0210	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Install Purify 4.5.1 in VATC (Auto mount for VATC SUN Hosts)						
9. Originator Signature/Date <i>Rajesh Dharja</i> 2/25/00			10. Class II	11. Type: CCR	12. Need Date: 3/3/00	
13. Office Manager Signature/Date <i>A. H.</i> 2-25-00			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: N/A COTS SW Version 9/10 - TDA-003 VATC W/H SW/Mgr 920 - TDA-002			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: 2/14/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCmail from ICOTS						
23. Problem: (use additional Sheets if necessary) Upgrade Purify to 4.5.1 for Sun Machines in VATC						
24. Proposed Solution: (use additional sheets if necessary) Obtain tar file from CM lemmings machine: filename: purify-4.5.1_solaris2.tar.gz Checksum: 00529, block size 2466. Use PSR installation instruction to Install Purify 4.5.1 using above mentioned tar file for SUN hosts in VATC (provided in appendix A adaptation data). Correct/redline PSR installation instruction and feedback to Thiru Hasandka.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) CUT (COTS Upgrade Team) Schedule slip						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): <i>M. M. D.</i> 3/1/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

02-25-00P02:47 0402