

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 25 Feb 00	3. CCR #: 00.0212	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Move Autosys Event processor from PDPS2 to PDPS1						
9. Originator Signature/Date <i>Shane Kops</i> 2/22/00			10. Class IN	11. Type: CCR	12. Need Date: 3/2/00	
13. Office Manager Signature/Date <i>H. Am...</i> 2-22-00			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: 3/2/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCmail From Doug Simms of DPS sub system evaluating DPR performance						
23. Problem: (use additional Sheets if necessary) See attachment						
24. Proposed Solution: (use additional sheets if necessary) We would like to move the event processors off of pdps2 and onto pdps1. Also, We would like to install the server and time licenses keys for AS1 and AS2 via the autosys gatekeeper license utility on pdps1. This involves no procurement of Autosys licenses. Please contact Doug Sims before proceeding with this work (X1114).						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) PPDS/DPS simulating 6A and 6B processing levels on the pdps2 computer can not be supported without this proposed changes.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To: <i>RTSL</i>	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>David Am...</i> 2/28/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

02-25-00P02