

## ECS Configuration Change Request

Page 1 of 2 Page(s)

|   |                         |  |                       |   |                      |                  |
|---|-------------------------|--|-----------------------|---|----------------------|------------------|
| 1. Originator<br>Randall J. Miller  | 2. Log Date:<br>2/25/00 | 3. CCR #:<br>00-0215   | 4. Rev:<br>-          | 5. Tel:<br>x0400  | 6. Rm #:<br>3036     | 7. Dept.<br>REDV |
| 8. CCR Title: Deliver Lilac.02 to All Sites   |                         |  |                       |   |                      |                  |
| 9. Originator Signature/Date<br><i>Randall J. Miller</i> 2/25/00  |                         | 10. Class<br>II  | 11. Type:<br>CCR      | 12. Need Date: 02/25/00                                       |                      |                  |
| 13. Office Manager Signature/Date<br><i>Randall J. Miller</i> 2/25/00<br>for <i>May Armstrong</i>   |                         | 14. Category of Change:<br>Other   |                       | 15. Priority: (If "Emergency" fill in Block 28).<br>Emergency |                      |                  |
| 16. Documentation/Drawings Impacted:<br>None  |                         | 17. Schedule Impact:<br>None   |                       | 18. CI(s) Affected:DPS  |                      |                  |
| 19. Release Affected by this Change:<br>5A  |                         | 20. Date due to Customer:<br>02/25/00  |                       | 21. Estimated Cost:<br>None - Under 100K                      |                      |                  |
| 22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:<br>25523, 25607, 25619, and 25674  |                         |  |                       |   |                      |                  |
| 23. Problem: (use additional Sheets if necessary)<br>Development has integrated fixes for several DPREP problems.   |                         |  |                       |   |                      |                  |
| 24. Proposed Solution: (use additional sheets if necessary)<br>Software CM shall prepare tar files as specified on the continuation page. SMC shall distribute these tar files to all sites. Sites shall install as required.   |                         |  |                       |   |                      |                  |
| 25. Alternate Solution: (use additional sheets if necessary)<br>Wait for the delivery of 5A.05.Electra on or about March 31st.  |                         |  |                       |   |                      |                  |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary)<br>Goddard and Langley will not be able to run DPREP against some of the operational data.   |                         |  |                       |   |                      |                  |
| 27. Justification for Emergency (if Block 15 is "Emergency"):<br>Goddard and Langley will not be able to run DPREP against some of the operational data.  |                         |  |                       |   |                      |                  |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other |                         |  |                       |   |                      |                  |
| 29. Board Comments:   |                         |  | 30. Work Assigned To: |   | 31. CCR Closed Date: |                  |
| 32. EDF/SCDV CCB Chair (Sign/Date):<br><i>Bryan Velaz</i> 2/25/00   |                         | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS   |                       |   |                      |                  |
| 33. M&O CCB Chair (Sign/Date):<br><i>Mike Sloan</i>   |                         | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS   |                       |   |                      |                  |
| 34. ECS CCB Chair (Sign/Date):  |                         | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ESDIS |                       |   |                      |                  |

CM01JA00

ECS/EDF/SCDVM&amp;O

ORIGINAL