

ECS Configuration Change Request

Page 1 of 5 Page(s)

1. Originator Michelle D. Johnson	2. Log Date: 2/25/00	3. CCR #: 00-0218	4. Rev: -	5. Tel: 301-883-4033	6. Rm #: 3008E	7. Dept. DD&M
8. CCR Title: Create databases for Replication Server testing in the VATC						
9. Originator Signature/Date <i>[Signature]</i> 2-25-00		10. Class II	11. Type: CCR	12. Need Date: 2/28/00		
13. Office Manager Signature/Date <i>[Signature]</i> 2-25-00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: 920-TDV-009		17. Schedule Impact: High		18. CI(s) Affected:		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) We need databases created in OPS, TS1 and TS2 modes in the VATC.						
24. Proposed Solution: (use additional sheets if necessary) The following revisions within the VATC needs to take place for testing efforts: * Create the necessary databases that are stipulated on the next page for the VATC environment.						
25. Alternate Solution: (use additional sheets if necessary) There are no viable alternate solutions for replication testing efforts.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If these changes are not implemented then scheduled deadlines will not be met for the project.						
27. Justification for Emergency (If Block 15 is "Emergency"): To meet project schedule deadlines.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: <i>RTSL</i>		31. CCR Closed Date:	
32. EDE/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 2/28/2000			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL