

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Gary Gavigan	2. Log Date: 2/28/00	3. CCR #: 00-0222	4. Rev: -	5. Tel: X4113	6. Rm #: 2003F	7. Dept. M&O
8. CCR Title: Install version 5.5.1 Legato Networker software on M&O LAN at all sites for Y2K compliance.						
9. Originator Signature/Date Gary Gavigan / 2/28/00		10. Class II	11. Type: CCR	12. Need Date: 2/28/00		
13. Office Manager Signature/Date C. Sloan		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: 840-TP-003-001, 840-TP-002-001, 840-TP-001-002		17. Schedule Impact: N/A		18. CI(s) Affected:gsfcsrvr7, e0mos01, n0mos0, srl3sun		
19. Release Affected by this Change: 5A		20. Date due to Customer: 2/28/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) GSFC, NSIDC, LaRC, and EDC have an old version of Legato Network software that is not Y2K compliant, due to this, all sites M&O LAN have old version on their M&O LAN since December 1999.						
24. Proposed Solution: (use additional sheets if necessary) Deliver to GSFC, NSIDC, LaRC, and EDC the latest version of Legato Networker software so that they can resume their backup schedule on the M&O LAN.						
25. Alternate Solution: (use additional sheets if necessary) NONE.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAAC sites have Y2K bug in their backup COTS product Legato Networker on the M&O LAN.						
27. Justification for Emergency (If Block 15 is "Emergency"): Y2K issue on the M&O LAN at all sites.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): [Signature] 2/28/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL