

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 3/1/00	3. CCR #: 00-0230	4. Rev: -	5. Tel: (301) 925-0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver Dogbert.01 Test Executable To VATC and PVC						
9. Originator Signature/Date <i>Randall J. Miller</i> 3/1/00		10. Class II	11. Type: CCR	12. Need Date: 03/01/00		
13. Office Manager Signature/Date <i>Randall J. Miller for Mary Armstrong</i> 3/1/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:SDSRV		
19. Release Affected by this Change: 5B		20. Date due to Customer: 03/01/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 25829						
23. Problem: (use additional Sheets if necessary) The Science Data Server database patch delivered in 5B.01 has a defect which has been corrected.						
24. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to the VATC and PVC. Sites shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until delivery of Turnover 3 (March 15th) to install 5B.01 in the PVC.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Performance Verification will lose schedule toward CSR.						
27. Justification for Emergency (if Block 15 is "Emergency"): Installation of 5B.01 in the PVC is underway and this patch is required ASAP.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ryan Peters</i> 3/1/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Steve Swan</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: ~~00-0230~~ Rev: - Originator: Randall J. Miller

Telephone: (301) 925-0400 Office: 3036

Title of Change: Deliver Dogbert.01 Test Executable To VATC and PVC

Content:

Please create a Sun tar file from the Release B Baseline (5B) containing the following file:

/ecs/formal/DSS/sdsrv/sybase/db/patches/DsDbPatch5826.sql

Install these files as follows:

Copy DsDbPatch5826.sql to /usr/ecs/<MODE>/CUSTOM/dbms/DSS

This file replaces the file of the same name delivered in 5B Turnover 2 (5B.01). For the existing 5B.01 VATC mode, no further action is required -- this NCR does not affect that mode. For the PVC and other future installations of 5B.01, the existing installation instructions remain valid; however, it is necessary that this replacement patch file be staged to the Data Server before executing the Data Server database patch required when installing 5B.01 (so that the new patch file is executed instead of the one originally delivered with 5B.01).

CM01AJA00

ORIGINAL