

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|------------------------|---|-----------------------|---|----------------------|----------------|
| 1. Originator Valecia Maclin | 2. Log Date: 3/1/00 | 3. CCR #: 00-0236 | 4. Rev: - | 5. Tel: 301 925-1121 | 6. Rm #: 2069 | 7. Dept. SE |
| 8. CCR Title: Add new SDP Toolkit Ticket for Aqua to the VDB | | | | | | |
| 9. Originator Signature/Date Valecia Maclin / 3-1-00 | | 10. Class II | 11. Type: CCR | 12. Need Date: 3/6/00 | | |
| 13. Office Manager Signature/Date Carolyn White / 3-1-00 | | 14. Category of Change: VDB | | 15. Priority: (If "Emergency" fill in Block 28). Routine | | |
| 16. Documentation/Drawings Impacted: VDB | | 17. Schedule Impact: | | 18. CI(s) Affected: | | |
| 19. Release Affected by this Change: 5B | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) The attached ticket was approved by ESDIS for addition to the project baseline for SDP Toolkit Support for the PM-1 Mission (RH_5B_07). The ticket describes the toolkit support for access to PM-1 format data packets. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Add the ticket to the VDB. Including the addition of new Level 4 requirements and requirement links as specified in the ticket. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline will not reflect current design activities. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): M. McDonald 3/6/00 | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL