

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 2 Mar 00	3. CCR #: 00.0237	4. Rev: -	5. Tel: (301) 925-0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver Flytrap.04 To EDC And VATC						
9. Originator Signature/Date <i>R. Miller</i> 3/2/00		10. Class II	11. Type: CCR	12. Need Date: 03/02/00		
13. Office Manager Signature/Date <i>May Armstrong</i> 3/2/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:CLS, CSS		
19. Release Affected by this Change: 5A		20. Date due to Customer: 03/02/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Separate list provided.						
23. Problem: (use additional Sheets if necessary) A new delivery of JDT is required to support testing and demonstrations at EDC.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare tar files as specified on the continuation page. SMC shall distribute these tar files to EDC and the VATC. EDC and the VATC shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (March 31st).						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unable to continue its test program.						
27. Justification for Emergency (If Block 15 is "Emergency"): EDC has scheduled a user demonstration tst for tomorrow.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma McDonald</i> 3/2/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>H. Egan</i> 3/2/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

03-02-00A11:08 0402

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0237 **Rev:** — **Originator:** Randall J. Miller

Telephone: (301) 925-0400 **Office:** 3036

Title of Change: Deliver Flytrap.04 To EDC And VATC

CONTENT:

Please prepare a Sun tar file containing the following packages:

SUN:

.EcCIJdt.pkg
.EcCsMojoGateway.pkg
.EcCsINTFCSVR_EDC.pkg

from the 5A Maintenance Branch.

Please prepare an HP tar file containing the following package:

HP:

.EcCsDarMainMSSSVR_EDC.pkg

from the 5A Maintenance Branch.

INSTALLATION:

Use the installation instructions for CLS and CSS attached separately.

CM01AJA00