

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharja	2. Log Date: 3/2/00	3. CCR #: 00-0238	4. Rev: —	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Install DCE Patch 49 for DCE 1.1 on Solaris 2.5.1 in IDG cell SUN machines.						
9. Originator Signature/Date <i>Rajesh Dharja</i> 3/1/00		10. Class II	11. Type: CCR	12. Need Date: 3/2/00		
13. Office Manager Signature/Date <i>[Signature]</i> 3-2-00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: 3/17/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Severity 2 NCR ECSed25719, Funct. lab and DAACs experiencing DCE problem periodically.						
23. Problem: (use additional Sheets if necessary) Past couple weeks, at EDC DAAC sites and functionality lab is experiencing problem with DCE. This problem is described in the attached cemail from Darryl Washington. Also, there is a pending severity 2 NCR for DCE related problem. Transarc has provided patch 49 which is expected to resolve this DCE issue.						
24. Proposed Solution: (use additional sheets if necessary) The tar file for DCE patch 49 has been placed on lemmings in /data0/CM_INBOX <i>outbox</i> filename: DCE1.1_solaris2.5.1_P49.tar.Z checksum: 1115379429 2747667 DCE1.1_solaris2.5.1_P49.tar.Z Install DCE patch 49 using this tar file on following IDG cell SUN machines. minotaur, sdps1, clydes and miami. Note: please capture installation instruction for PSR document and provide it to Thiru Hasandka.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs and EDF will continue to have this periodic DCE problem with temporary work around solution.						
27. Justification for Emergency (If Block 15 is "Emergency"): We need to provide this DCE fixes as soon as possible to EDC DAAC operational side.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: EDF ONLY!			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 3/2/00		Disposition: Approved <u>App/Com.</u> Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

05-02-00P12:10 0402