

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Michael P. Morahan	2. Log Date: 3/3/00	3. CCR #: 00-0242	4. Rev: —	5. Tel: (301)883-4125	6. Rm #: 2009F	7. Dept. SDE
8. CCR Title: Update The ESDT Baseline						
9. Originator Signature/Date <i>Michael Morahan</i> 3/2/2000		10. Class II	11. Type: CCR	12. Need Date: 03/03/2000		
13. Office Manager Signature/Date <i>Charles Thomas</i> 3/2/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: 910-TDA-019-Rev10		17. Schedule Impact:		18. CI(s) Affected: ESDT		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: 03/06/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: <i>ECSe 25839, ECSe 25877</i>						
23. Problem: (use additional sheets if necessary) Added MOD001 to MOD063 Level 0 MODIS ESDTs. Change of AIRS ESDTs AIRIAQAP to AIRBAQAP, AIRIBQAS to AIRIBQAP, and AIRVBQAS to AIRVBQAP. Added EMOS ESDTs AMANAARC, AMMSARC, AMONLARC, AMPDS, AMSTAT, GND_TLM, PMANAARC, PMMSARC, PMONLARC, PMPDS, and PMSTAT. Added missing MODIS ESDT MODOCY27.						
24. Proposed Solution: (use additional sheets if necessary) Replace the current ESDT baseline with the attached table of ESDTs. The new spreadsheet incorporates Modifications received from the Instrument Teams and ECS personnel throght January 13, 2000 to March 1, 2000.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) This could impact SSI&T, Interface Testing, Launch, MOSS testing and real data being send from EDOS.						
27. Justification for Emergency (If Block 15 is "Emergency"): REAL DATA will NOT be ABLE to be INSERT at the DAAC.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Mark McDonald</i> 3/3/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O