




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Arrington	2. Log Date: 3 MAR 00	3. CCR #: 00-0244	4. Rev: -	5. Tel: 0761	6. Rm #:	7. Dept. Dvlpmt
8. CCR Title: Release SCF Toolkit to SMC for installation into the VATC						
9. Originator Signature/Date  3.3.00		10. Class #	11. Type: CCR	12. Need Date: 00/03/03		
13. Office Manager Signature/Date  3.3.00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected: n/a (its standalone)		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) For the verification of a particular Test Criteria (Threadsafe Toolkit on the SUN at the SCFs), the SCF Toolkit needs to be installed into the VATC (the SCF Toolkit runs on several platforms; while the DAAC Toolkit installation only runs on the SGI). Note that this install is only for the testing of one criteria; and after the testing, the SCF Toolkit should be deleted off of the the machine in the VATC (It is not needed or used there for operations). Note: because all VATC deliveries come by SMC, the SCF Toolkit must be placed at the SMC so that it can be taken from there for the VATC.						
24. Proposed Solution: (use additional sheets if necessary) Have CM (Clearcase) create a new tarfile with the latest SCF Toolkit code and release it to the SMC. Test will then download it from there and install it into the VATC. After completion of the testing, it should be deleted off of the VATC machine. An appropriate SUN machine will be identified by Test upon their install.						
25. Alternate Solution: (use additional sheets if necessary) n/a						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) unable to verify the threadsafe Toolkit on the SUN as required by the Test Ticket.						
27. Justification for Emergency (If Block 15 is "Emergency"): Test has already received T2, but this portion of the Test preparation has not been completed.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other SMC						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  3/6/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

03-03-00P05:20 0402