

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Byron V. Peters	2. Log Date: 3/6/00	3. CCR #: 00-0245	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2101C	7. Dept. SED
8. CCR Title: Baseline AMASS 4.10.2 (REV 52)						
9. Originator Signature/Date <i>Byron V. Peters 3/6/00</i>		10. Class <i>II</i>	11. Type: CCR	12. Need Date: 6/10/00		
13. Office Manager Signature/Date <i>R. P. Nungesser 03/06/00</i>		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003 Rev 27 910-TDA-003 Rev 28		17. Schedule Impact:	18. CI(s) Affected: STMGT			
19. Release Affected by this Change: 5A		20. Date due to Customer:	21. Estimated Cost: None - Under 100K			
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed23942, ECSed24019, ECSed24399, ECSed24431 (see document)						
23. Problem: (use additional Sheets if necessary) AMASS 4.10.2 is not functioning satisfactorily due to known problems within the product. AMASS 4.10.2 (REV 52) contains fixes for these problems.						
24. Proposed Solution: (use additional sheets if necessary) Hold a PSR as soon as possible and then install AMASS 4.10.2 as soon as possible thereafter. <i>cksum 1884957532 3011898 amass4102 12772.tar.gz</i> <i>tar file</i>						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) STMGT functionality and performance will be impaired due to database corruption.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron V. Peters 3/8/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W. B. L. 8 Feb 2000</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				