




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Tim Norris	2. Log Date: 7 MAR 00	3. CCR #: 00-0247	4. Rev: -	5. Tel: 301-925-1021	6. Rm #: 2073F	7. Dept. ECS
8. CCR Title: Criteria changes for Ticket RM_5B_09 in the VDB.						
9. Originator Signature/Date  3/7/2000		10. Class II	11. Type: CCR	12. Need Date: 3/08/2000		
13. Office Manager Signature/Date  3/7/2000		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Changes impact VDB		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5B		20. Date due to Customer: 3/08/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) Criteria 220 should be deleted because this criteria is testing retrievable errors over a socket connection, which has not been implemented. From criteria 210, removal of the phrase "...after the configured retries fail, and recovers the request if the service is restored before then" is required in criteria 210 because it is testing retrievable database connection errors, which has not been implemented.						
24. Proposed Solution: (use additional sheets if necessary) Provide the appropriate changes in the criteria section and test section of RM_5B_09.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) N/A						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  3/9/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

03-07-00A11:47 0402