

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 03/07/00	3. CCR #: 00-0252	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Install new Roguewave in EDF (automount) and set up links.						
9. Originator Signature/Date <i>Rajesh Dharia</i> 3/7/00		10. Class III	11. Type: CCR	12. Need Date: 3/07/00		
13. Office Manager Signature/Date <i>A. Ausden</i> 3-7-00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. Cl(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer: 3/7/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCmail attached from Howard Ausden and Thiru Hasandka						
23. Problem: (use additional Sheets if necessary) This CCR is an extension to the CCR 00-0145 (Feb 14/00). Rogue wave upgrade needed for compliance with Irix 6.5, Sun 4.2 compiler, Sybase open Client and other products. Also, our current baseline version are no longer supported by vendor. This new upgrade fixes the bugs in Previous upgrade of Feb/2000.						
24. Proposed Solution: (use additional sheets if necessary) Copy the listed tar file mentioned in the ECO (/data0/CM_OUTBOX) to install in /tools/rogue_mar00 and establish a link for each platform type from /tools/rogue to /tools/rogue_mar00.						
25. Alternate Solution: (use additional sheets if necessary) Stay at old versions and put on a hard hat.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Potential bugs and no vendor support.						
27. Justification for Emergency (If Block 15 is "Emergency"): Randy Miller wants this fix available in /tools/rogue for today's nightly build. Thiru has already put a merge request (M000306018) to move new rogue wave code to clearcase/ecs/cots/rogue70b						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>J. Chhabra</i> 3/7/00 FOR DAVE COMPTON			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O

03-07-00P04:4