

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 7 MAR 00	3. CCR #: 00-0256	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Install Concord Tape Stacker in PVC						
9. Originator Signature/Date <i>Rob Cole 3-6-00</i>		10. Class IN	11. Type: CCR	12. Need Date: 3/13/00		
13. Office Manager Signature/Date <i>Karen Bollinger 3/6/00</i>		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDP-001		17. Schedule Impact:		18. CI(s) Affected: p0drg01, p0acg01		
19. Release Affected by this Change: 5A		20. Date due to Customer: 3/14/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCRs 99-1033, 99-1036, 99-1037						
23. Problem: (use additional Sheets if necessary) The CCRs referenced above installed tape stackers at the DAACs to provide an AMASS backup capability. Since the PVC is intended to emulate a DAAC, this capability needs to be added.						
24. Proposed Solution: (use additional sheets if necessary) install concord tape stackers on p0drg01 and p0acg01						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) degraded ability of the PVC to emulate a DAAC						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: <i>Rob Cole to provide info on any possible patches that are necessary.</i>			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma McDonald 3/13/00</i>			Disposition: Approved <u>App/Com</u> Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

03-07-00P04:48 0402

ORIGINAL

ECS/EDF/SCDV/M&O