

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 3/9/00	3. CCR #: 00-0267 -	4. Rev:	5. Tel: (301) 925-0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver Violet.02 to All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 3/9/00		10. Class II	11. Type: CCR		12. Need Date: 03/09/00	
13. Office Manager Signature/Date <i>Randall J. Miller</i> 3/9/00 <i>for Mary Armstrong</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DPS		
19. Release Affected by this Change: 5A		20. Date due to Customer: 03/09/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22594, 24698, and 25701						
23. Problem: (use additional Sheets if necessary) Development has integrated fixes for several processing problems.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare tar file as specified on the continuation page. SMC shall distribute this tar file to all sites. Sites shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait for the delivery of 5A.05.Electra on or about April 14th.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Langley will not be able to run certain MISR DPRs.						
27. Justification for Emergency (If Block 15 is "Emergency"): Fix is required as soon as possible to minimize backlog of failed DPRs.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Jamie Ducharme</i> 3/9/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Larry W. Egan</i> 3-9-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0267 Rev: - Originator: Randall J. Miller *

Telephone: (301) 925-0400 Office: 3036

Title of Change: Deliver Violet.02 to All Sites

CONTENT:

Please create a Sun tar file from the 5A Maintenance Branch containing the following files:

/ecs/formal/PDPS/DPS/bin/sun5.5/EcDpPrDM
/ecs/formal/PDPS/DPS/bin/sun5.5/EcDpPrEM

INSTALLATION:

Install these test executables by copying the new executables over any existing instances of these executables, making sure to retain the correct ownership and privileges.

CM01AJA00

ORIGINAL