

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 10 MAR 00	3. CCR #: 00-0270	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Relocate 1 2xR10000 CPU board from g0acg05 to protog2						
9. Originator Signature/Date <i>Robert Cole 3/14/00</i>		10. Class II	11. Type: CCR	12. Need Date: 3/14/00		
13. Office Manager Signature/Date <i>Larry Hollings 3/14/00</i>		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDG-01		17. Schedule Impact:		18. Cl(s) Affected: g0acg05, protog2		
19. Release Affected by this Change: 5A		20. Date due to Customer: 3/17/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) additional CPUs are required on protog2 for testing. GSFC backup server g0acg05 has a CPU board available for this purpose.						
24. Proposed Solution: (use additional sheets if necessary) Relocate 2xR10000 CPU board with 2 CPUs (EIN 1188) from g0acg05 to protog2, leaving 8 CPUs in g0acg05. These 2 CPUs will not need to be replaced since g0acg05 is scheduled to become g0icg02 during the IRIX transition (7/00) and g0icg02 is planned to only require 8 CPUs.						
25. Alternate Solution: (use additional sheets if necessary) purchase a CPU board for protog2						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan J. Velaz 3/20/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS ALSO FORWARD M+O CCB				
33. M&O CCB Chair (Sign/Date): <i>W. Ruffalo 3/24/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

03-10-00A10:10 0402