

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Eric Obligation	2. Log Date: 3-13-00	3. CCR #: 00-0281	4. Rev: —	5. Tel: 301-614-5114	6. Rm #: C101R	7. Dept. EDS
8. CCR Title: Relocate pen light reader from g0acs06(1271) to g0dms05(1275)						
9. Originator Signature/Date <i>Eric Obligation</i> 3/2/00		10. Class II	11. Type: CCR	12. Need Date: 03/10/00		
13. Office Manager Signature/Date <i>Mary Foltz</i> 3-10-00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: GSFC Hardware Diagram(As-Built) 920-706-001		17. Schedule Impact:		18. CI(s) Affected: Management HWCI		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) g0acs06 is currently used for operations monitor, the pen light barcode reader is baselined to this workstation. Distribution has a function which requires the use of the pen light reader on g0dms05, but g0dms05 does not have the device required to complete the functionality.						
24. Proposed Solution: (use additional sheets if necessary) Relocate the pen light reader to g0dms05 to comply with the requirements.						
25. Alternate Solution: (use additional sheets if necessary) Purchase additional pen light readers for g0dms05						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Downtime requirement, systems mentioned needed to be shutdown to remove and install devices. Baseline will constantly require updates due to the constant transfer of device attachments.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W. B. Smith</i> 23 Mar 00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

** TOTAL PAGE.05 **