

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator John Rubenacker	2. Log Date: 3-13-00	3. CCR #: 00-0282 -	4. Rev:	5. Tel: 0828	6. Rm #: 2040A	7. Dept. SVAT
8. CCR Title: Update VDB for new Release 5B test cases and criteria mappings (Part 4)						
9. Originator Signature/Date <i>John Rubenacker</i> 3/13/00		10. Class II	11. Type: CCR		12. Need Date: 3/15/00	
13. Office Manager Signature/Date <i>John Lee</i> 3/13/00		14. Category of Change: Initial ECS Baseline Dec. VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Verification Database (VDB)		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: New ECS PI SE-1-023 requires that the VDB be updated with test case definitions and associated criteria mappings.						
23. Problem: (use additional Sheets if necessary) - New test cases have been identified to verify criteria for Release 5B. -- The new test cases are currently not in the VDB; this CCR adds some of them to the VDB. - Criteria for Release 5B have not yet been mapped to test cases; this CCR maps some of these criteria to the test cases identified.						
24. Proposed Solution: (use additional sheets if necessary) - Add the test cases specified in the attached "Test Case Additions (Release 5B-Part 4)" table to the VDB. - Include the mappings specified in the attached "Criteria to Test Case Mapping (Release 5B-Part 4)" table in the VDB.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) - New Release 5B test cases would not be included in the VDB. - VDB would indicate orphan criteria for Release 5B, i.e., criteria without any test case mappings. - Failure to make these changes will result in a totally inaccurate portrayal of Release 5B criteria status.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma McDonnell</i> 3/15/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

03-15-00A00:34 0000