

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mac McDonald	2. Log Date: 3-14-00	3. CCR #: 00-0284	4. Rev: -	5. Tel: 0364	6. Rm #: 2056	7. Dept. SED
8. CCR Title: Put Ticket RM_6A_05 in the VDB						
9. Originator Signature/Date <i>Mac McDonald</i> 3/14/00		10. Class	11. Type: CCR	12. Need Date: 3/20/00		
13. Office Manager Signature/Date <i>Robert J. Pate</i> 3/14/00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: none, besides the VDB		17. Schedule Impact: none		18. CI(s) Affected: IDG, SDSRV, MSS, DMS		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: preliminary design review						
23. Problem: (use additional Sheets if necessary) The Machine-to-Machine Gateway CI ticket to support SIPS reprocessing in Release 6A is not in the VDB yet.						
24. Proposed Solution: (use additional sheets if necessary) Put ticket RM_6A_05 for the Machine-to-Machine Gateway in the VDB.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDM CCB Chair (Sign/Date): <i>Sym J. Pate</i> 4/5/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				