

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert C Westbrook	2. Log Date: 3-16-00	3. CCR #: 60-0294	4. Rev: -	5. Tel: 301-614-5064	6. Rm #: N125-8	7. Dept. SA
8. CCR Title: Add Raid Disks to g0mss10						
9. Originator Signature/Date <i>Robert Westbrook</i> 3/16/00			10. Class	11. Type: CCR	12. Need Date: 4/3/00	
13. Office Manager Signature/Date <i>AS Campbell</i> 3/16/00			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 922-TDG-011			17. Schedule Impact:		18. CI(s) Affected: g0mss10	
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) GDAAC CM requires a large staging area for builds & promotions of MODIS PGE and associated data. They are currently using resources on the science processors and SGI archive machines and are competing with needed production resources.						
24. Proposed Solution: (use additional sheets if necessary) Add enough Raid disks to g0mss10 in order to provide them with 63 GB of disk space without removing any current production resources from g0mss10.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>W B</i> 4 Apr 00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL