

ECS Configuration Change Request

1. Originator Philip R. Miller	2. Log Date: 3-17-00	3. CCR #: 00-0299	4. Rev: -	5. Tel: (301) 925-0448	6. Rm #: 3000X	7. Dept. DEV
8. CCR Title: Deliver 609CD-510-002, Rel 5B Operations Tools Document, to Customer						
9. Originator Signature/Date <i>Philip R. Miller 3/17/00</i>			10. Class II	11. Type: CCR	12. Need Date: 4/7/00	
13. Office Manager Signature/Date <i>Tom Sauer, 3/17/00</i>			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings impacted: 609CD - 510-002 (Rel 5B Operations Tools Manual)			17. Schedule Impact: Y	18. CI(s) Affected:None		
19. Release Affected by this Change: 5B		20. Date due to Customer: 4/7/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: None						
23. Problem: (use additional Sheets if necessary) CCB approval of the contract deliverable 609CD-510-002 (Rel 5B version of the Operations Tools Manual (609)) is required for delivery to the customer on 4/7/00 .						
24. Proposed Solution: (use additional sheets if necessary) Accept this CCR based on the attached approval signatures obtained from the designated internal ECS reviewers.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Late delivery						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <i>Ma Ma Ma Ma Ma Ma Ma Ma Ma</i> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma McDonnell 3/29/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ORIGINAL