

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Timothy W. Ortiz	2. Log Date: 22 MAR 00	3. CCR #: 00-0307	4. Rev: —	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Catbert.01 Test Executable To SMC for delivery to PVC AND VATC ^{2P}						
9. Originator Signature/Date <i>Timothy W. Ortiz</i>		10. Class II	11. Type: CCR	12. Need Date: 03/22/00		
13. Office Manager Signature/Date <i>A. A. Am</i> 3-22-00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: STMGT		
19. Release Affected by this Change: 5B		20. Date due to Customer: 03/22/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: PVC Development Support						
23. Problem: (use additional Sheets if necessary) Development has integrated a fix to reduce the occurrence of zombie requests in the CopyDaemon queue, the PVC testing requires this fix.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare a tar file as specified on the continuation page. Note, that the files need to be build from 5B. SMC shall distribute this tar file to PVC. PVC shall install as required. <i>AND VATC!</i>						
25. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5B.02						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) PVC will not have sufficient distribution capacity to meet their performance requirements.						
27. Justification for Emergency (If Block 15 is "Emergency"): The fix needs to be installed in the PVC ASAP so that anticipated processing loads impacts are mitigated.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Dyn V. Peters</i> 3/22/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

03-22-00A10:53 0402.