

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Gary Gavigan	2. Log Date: 22 MAR 00	3. CCR #: 00-0308	4. Rev: —	5. Tel: (301)883-4113	6. Rm #: 2003F	7. Dept. M&O
8. CCR Title: Transfer from System Engineering to M&O, 2 Sun Workstations.						
9. Originator Signature/Date <i>Gary Gavigan</i> / 3/22/00		10. Class II	11. Type: CCR	12. Need Date: 3/24/00		
13. Office Manager Signature/Date <i>[Signature]</i> / 3/22/00		14. Category of Change: PRO		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 840-TP-001-002		17. Schedule Impact: N/A		18. CI(s) Affected: EIN's are as follows: 00001035, 00001033.		
19. Release Affected by this Change: 5A		20. Date due to Customer: 3/24/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) Two new System Administrators at EDC require a Sun Workstation to perform S.A. activities.						
24. Proposed Solution: (use additional sheets if necessary) Transfer from System Engineering to M&O, 2 Sun Workstations to be used as desktop environments for EDC M&O S.A.'s. This hardware already exists as surplus in the EDS Shipping area.						
25. Alternate Solution: (use additional sheets if necessary) Procure 2 Sun workstations to be used by EDC System Administrators in M&O.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) M&O budget would have to be used to support this request if this transfer of hardware is not done.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W. B. [Signature]</i> / 22 MAR 00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL