

## ECS Configuration Change Request

Page 1 of 7 Page(s)

|  |                         |                           |  |  |   |                |
|--|-------------------------|---------------------------|--|--|---|----------------|
| 1. Originator<br>Sushma Singhal  | 2. Log Date:<br>3-22-00 | 3. CCR #:<br>00-0310      | 4. Rev:<br>—   | 5. Tel:<br>925-4095                      | 6. Rm #:<br>2018  | 7. Dept.<br>SO |
| 8. CCR Title: Install Power Designer 2.0 or above on Sushma Singhal's PC.  |                         |                           |  |  |   |                |
| 9. Originator Signature/Date<br>Sushma Singhal 3/21/2000   |                         |                           | 10. Class  | 11. Type:<br>CCR                         | 12. Need Date: 2000-03-28                                   |                |
| 13. Office Manager Signature/Date<br>Charles Thomas 3/21/00  |                         |                           | 14. Category of Change:<br>EDF (RTSC)  |  | 15. Priority: (If "Emergency" fill in Block 28).<br>Routine |                |
| 16. Documentation/Drawings Impacted:<br>N/A  |                         |                           | 17. Schedule Impact:<br>N/A  |  | 18. CI(s) Affected: N/A                                     |                |
| 19. Release Affected by this Change:<br>N/A  |                         | 20. Date due to Customer: |  | 21. Estimated Cost:<br>None - Under 100K |   |                |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:  |                         |                           |  |  |   |                |
| 23. Problem: (use additional Sheets if necessary)<br>Science Office has to rely on other personnel to generate reports.  |                         |                           |  |  |   |                |
| 24. Proposed Solution: (use additional sheets if necessary)<br>Install software to allow for Science Office to self-generate reports.  |                         |                           |  |  |   |                |
| 25. Alternate Solution: (use additional sheets if necessary)   |                         |                           |  |  |   |                |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary)<br>Will have to pull resources from other departments to generate reports.  |                         |                           |  |  |   |                |
| 27. Justification for Emergency (If Block 15 is "Emergency"):  |                         |                           |  |  |   |                |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other |                         |                           |  |  |   |                |
| 29. Board Comments:  |                         |                           | 30. Work Assigned To:  |  | 31. CCR Closed Date:  |                |
| 32. EDF/SCDV CCB Chair (Sign/Date):<br>J. Watson for Dave Compton 3/22/00  |                         |                           | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS   |  |   |                |
| 33. M&O CCB Chair (Sign/Date):   |                         |                           | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS   |  |   |                |
| 34. ECS CCB Chair (Sign/Date):   |                         |                           | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ESDIS |  |   |                |

CM01JA00

ECS/EDF/SCDVM&amp;O

ORIGINAL

03-30-00A11:38 0402