

## ECS Configuration Change Request

Page 1 of 7 Page(s)

1. Originator Sushma Singhal	2. Log Date: 7/25/00	3. CCR #: 00-0310	4. Rev: A	5. Tel: 925-4095	6. Rm #: 2018	7. Dept. SO
8. CCR Title: Install Power Designer 6.1 <u>or above</u> on Sushma Singhal's PC. Components to include: Data Architect, Process Analyst, and Metaworks						
9. Originator Signature/Date Sushma Singhal / 07/25/00			10. Class IN	11. Type: CCR	12. Need Date: 2000-08-09	
13. Office Manager Signature/Date C. Thomas 7/25/00			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A	18. CI(s) Affected: N/A		
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Science Office has to rely on other personnel to generate reports.						
24. Proposed Solution: (use additional sheets if necessary) Install software to allow for Science Office to self-generate reports.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will have to pull resources from other departments to generate reports.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: RTSC	31. CCR Closed Date:		
32. EDF/SCDV CCB Chair (Sign/Date): [Signature] 7/26/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL