

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Hood	2. Log Date: 23 MAR 00	3. CCR #: 00-0312	4. Rev: —	5. Tel: 301-925-0472	6. Rm #: 2108F	7. Dept. AO
8. CCR Title: Update Criteria Text						
9. Originator Signature/Date <i>ML H Hood 3/24/00</i>			10. Class II	11. Type: CCR	12. Need Date: 4/1/00	
13. Office Manager Signature/Date <i>Valecia Martin for CW 3/22/00</i>			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: Verification Data Base (VDB)			17. Schedule Impact: None		18. CI(s) Affected: None	
19. Release Affected by this Change: 5B		20. Date due to Customer: 4/1/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: VDB						
23. Problem: (use additional Sheets if necessary) Portion of criteria 1642, Ticket SM_5B_03 (Landsat-7 Error Handling) was determined to be untestable and the criteria needs to be updated accordingly and another criteria needs correction due to grammatical errors.						
24. Proposed Solution: (use additional sheets if necessary) Update the identified criteria.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) VDB will not accurately reflect the ECS functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma M. Donald 3/29/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

03-23-00P02:35 0402