





ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Lou Swentek	2. Log Date: 19 MAY 00	3. CCR #: 00-0313	4. Rev: A	5. Tel: x0437	6. Rm #: 3008H	7. Dept. ICOTS
8. CCR Title: Release Perl (Version 5.005_03) Maintenance Upgrade for the ECS Project						
9. Originator Signature/Date  5/17/2000		10. Class II	11. Type: CCR	12. Need Date: 05/22/2000		
13. Office Manager Signature/Date  5-19-00		14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003, 920-TDx-002 (Baseline documents already updated) 914-TDA-126-Rev01		17. Schedule Impact:		18. CI(s) Affected: DDIST, MSS/MCI, SDSRV, STMGT		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) See attachment for revision to previously approved CCR 00-0313.						
24. Proposed Solution: (use additional sheets if necessary) Regression testing of Perl 5.005_03 was successful. Upgrade Perl Version 5.005 at each of the sites to Perl Version 5.005_03. Tag file name is: perl-base-tools-signature Checksum 3316746412 972500						
25. Alternate Solution: (use additional sheets if necessary) Do not upgrade.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If change is not approved, DAAC unique information needs can not be met.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: No redlines required, baseline already reflects ver. 5.005_03. max			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  5/24/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  5/24/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

701610

ECS/EDF/SCDV/M&O

00-0313-101

ADDITIONAL SHEET

0313A

CCR #: ~~00-0563~~ Rev: Originator: Lou Swentek

Telephone: x0437 Office: 3008H

Title of Change: Release Perl (Version 5.005_03) Maintenance Upgrade for the ECS Project

Perl is a language optimized for scanning arbitrary text files, extracting information from those text files, and printing reports based on that information. There are a number of Perl scripts used throughout the ECS code. The DAACs also use Perl for DAAC unique information needs and have requested this upgrade.

This CCR is a revision to the previously submitted CCR 00-0313. Attached you will find an updated version of the Perl PSR. Changes have been made to the installation instructions and to the inventory. The inventory is the same as previously delivered with the exception of the perl_sybase_tools_sgi62.tar file (the checksum and block size have been updated accordingly). The instructions have been modified to more accurately reflect the installation of the delivered files. In addition, the NCR section has been modified to indicate that an NCR that had been open at the time of the original PSR is now closed and is not a problem with either the original or new delivery of perl.

CM01AJA00

ORIGINAL