

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Kevin Pointer	2. Log Date: 3/23/00	3. CCR #: 00-0314	4. Rev: -	5. Tel: 301-925-0509	6. Rm #: 3134H	7. Dept. DM
8. CCR Title: Update Sudo-Access permission on dmserver (UNIX server)						
9. Originator Signature/Date <i>Kevin Pointer</i> 3/22/00		10. Class	11. Type: CCR	12. Need Date: 3/27/00		
13. Office Manager Signature/Date <i>Shonda Garrison</i> 3/22/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: None		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: n/a						
23. Problem: (use additional Sheets if necessary) It is the responsibility of Data Management to distribute ECS Project documentation electronically via the internal dmserver's web site. currently access permission for the purpose of posting documents is limited to one member of the Data Management staff which constitutes a "single-point of failure" when absences occur.						
24. Proposed Solution: (use additional sheets if necessary) The solution to this problem is to give Jeffrey Porterfield sudo-access permission to dmserver. The additional access permission is needed to provide continuity of web site administration in the event of absence and when the DM staff have other assignments.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) N/A						
27. Justification for Emergency (If Block 15 is "Emergency"): This request eliminates the risk of a "single-point-of-failure."						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: <i>RTSC</i>		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>W. H. Carter</i> 3/22/2000		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O