




ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Carol H. Lindsey	2. Log Date: 3/24/00	3. CCR #: 00-0317	4. Rev: -	5. Tel: 301 838 4074	6. Rm #: 3015J	7. Dept. ICOTS
8. CCR Title: Install OpenClient 11.1.1 at the DAAC's on SUN and HP and update baseline						
9. Originator Signature/Date  3-24-00		10. Class II	11. Type: CCR	12. Need Date: 04/06/2000		
13. Office Manager Signature/Date  4-13-00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDL-002, 920-TDN-002, 920-TDV-002, 920-TDS-002, 910-TDA-003, 920-TDG-002, 920-TDP-002		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: 04/7/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Install Open Client 11.1.1 on the Sun and HP platforms as directed by the attached PSR. Update the baseline documentation to reflect change.						
24. Proposed Solution: (use additional sheets if necessary) Install Open Client 11.1.1 on the SUN and HP Platforms and update the baseline documentation CM has the tar file sybaseV11.1.1_sun5.5.tar checksum 362049745 for the HP it's SybaseV11.1.1_hp.tar checksum 1395863857						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Current Version of OpenClient is nearing end of life and will no longer be supported by Sybase.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  4/13/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL