

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 3/24/00	3. CCR #: 00-0319	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Install PC version of IDL 5.3.1						
9. Originator Signature/Date <i>Rajesh Dharia 3/24/00</i>		10. Class <b>IN</b>	11. Type: CCR	12. Need Date: 3/31/00		
13. Office Manager Signature/Date <i>My S. Amstutz 3/24/00</i>		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. Cl(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: COTS upgrade schedule and M&O request for evaluation						
23. Problem: (use additional Sheets if necessary) As part of COTS schedule, DPS sub system need to evaluate PC version of IDL 5.3.1. This was also requested by M&O organization as some of the DAACS are currently using PC version of IDL.						
24. Proposed Solution: (use additional sheets if necessary) Install PC version of IDL 5.3 on Mike Mauthe's PC in room # 3034E. Mike can be reached at Extension 1160. CD media is currently with COTS librarian Tamita Watkins.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) PC version of IDL 5.3.1 evaluation can not begin. COTS schedule impact.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other M. Mauthe's PC						
29. Board Comments:			30. Work Assigned To: <i>RTSC</i>		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 3/27/2000</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

**ORIGINAL**

03-24-00P01:37 0402