

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 3/24/00	3. CCR #: 00-0321	4. Rev: -	5. Tel: (301) 925-0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver 5A.05.Electra To VATC						
9. Originator Signature/Date <i>Randall J. Miller</i> 3/24/00		10. Class II	11. Type: CCR	12. Need Date: 03/24/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 3/24/00 <i>for Mary Armstrong</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: Installation instructions provided separately		17. Schedule Impact: None		18. CI(s) Affected: All		
19. Release Affected by this Change: 5A		20. Date due to Customer: 3/24/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: List provided separately						
23. Problem: (use additional Sheets if necessary) Development has completed integration of the 5A.05.Electra patch.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare tar files as specified on the continuation page. SMC shall distribute these tar files to the VATC. VATC shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Approximately 222 NCR fixes will remain undelivered, and transition to Sybase 11.5.1 will not be supported.						
27. Justification for Emergency (If Block 15 is "Emergency"): Test is prepared to begin installation and testing of 5A.05.Electra on Monday 3/27/00.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 3/24/00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O

13-24-00-04:00 0402