

ECS Configuration Change Request

Page 1 of 27 Page(s)

1. Originator R. Haynes	2. Log Date: 3-27-00	3. CCR #: 000327	4. Rev: -	5. Tel: 925.0932	6. Rm #: 2110F	7. Dept. SED
8. CCR Title: Add Catalyst 6000 and Hosts to VATC						
9. Originator Signature/Date Randy Haynes 3/23/00		10. Class II	11. Type: CCR	12. Need Date: 4/28/00		
13. Office Manager Signature/Date James R. Mather 3/23/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 921-TDV-002, 921-TDV-003, 923-TDS-002, and 923-TDS-010 921-TDV-004, 910-TDA-005		17. Schedule Impact: Before IRIX6.5		18. CI(s) Affected:N/A		
19. Release Affected by this Change: 5B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Hosts t1spg03, t1acs05, t1acs06, t1drg03, and t1acg04 are being added to the VATC. They will be connected via Ethernet.						
24. Proposed Solution: (use additional sheets if necessary) Integrate the Catalyst 6000 Ethernet Switch into the VATC and attach the added hosts to it.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) No network connectivity for the added hosts.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): [Signature]			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O