

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: <b>03-27-00</b>	3. CCR #: <b>00-0329</b>	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Bluebird.01 Test Executable to All Sites						
9. Originator Signature/Date <i>Timothy W. Ortiz</i> 3/27/00			10. Class	11. Type: CCR	12. Need Date: 3/27/00	
13. Office Manager Signature/Date <i>AA</i> 3-27-00			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected:DMS	
19. Release Affected by this Change: 5A		20. Date due to Customer: 3/27/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 26061						
23. Problem: (use additional Sheets if necessary) EDC reported a File Descriptor leak problem with the EcDmV0ToEcsGateway.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare a tar file as specified on the continuation page. SMC shall distribute this tar file to all sites. Sites shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until delivery of 5A.05.Electra (scheduled for April 18th)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Impacts from memory mismanagement.						
27. Justification for Emergency (If Block 15 is "Emergency"): End user sessions can be affected adversely.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>AA</i> 3/27/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>Timothy W. Ortiz</i> 3/27/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

## ADDITIONAL SHEET

CCR #: 00-0329 Rev: Originator: Timothy W. Ortiz

Telephone: 0792 Office: 3201

Title of Change: Deliver Bluebird.01 to all sites

Content:

Please prepare a Sun tar file from the 5A Maintenance branch containing the following executable:

EcDmV0ToEcsGateway

INSTALLATION:

Install this test executable by manually copying (using cp from the UNIX command line) this new executable over ANY AND ALL existing instances of this file, making sure to retain the appropriate ownership and permissions.

CM01AJA00