

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Michelle D. Johnson	2. Log Date: 3/28/00	3. CCR #: 00-0336	4. Rev: -	5. Tel: 301-883-4033	6. Rm #: 3008E	7. Dept. DD&M
8. CCR Title: Upgrade Data Architect and MetaWorks of PowerDesigner for all PC SW license holders						
9. Originator Signature/Date <i>Michelle D. Johnson</i> 3-28-00		10. Class	11. Type: CCR		12. Need Date: 4/21/00	
13. Office Manager Signature/Date <i>[Signature]</i> 3-28-00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: NA		17. Schedule Impact: Low		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Evaluation has been successfully completed on Power Designer Data Architect 7.0 and Power Designer MetaWorks 6.1. All current PC SW license holders will need to receive the upgraded version of the COTS packages.						
24. Proposed Solution: (use additional sheets if necessary) Coordinate with the current PC SW license holders an upgrade to the proposed baseline version of Power Designer Data Architect and Power Designer MetaWorks to 7.0 and 6.1 respectfully.						
25. Alternate Solution: (use additional sheets if necessary) Upgrade PCs upon request of the PC SW license holders on the project.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We will not receive vendor support for these COTS packages due to not being up to a vendor support version.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 3/30/00 Full Day & Completion		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

03-30-00A11:38 0402