

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Hood	2. Log Date: <b>29 MAR 00</b>	3. CCR #: <b>00-0341</b>	4. Rev: <b>—</b>	5. Tel: 301-925-0472	6. Rm #: 2108F	7. Dept. AO
8. CCR Title: Update Ticket EN_6A_01 Tape Ingest of IGS Browse data and Metadata						
9. Originator Signature/Date <i>Mike Hood</i> 3/28/00			10. Class <b>II</b>	11. Type: CCR	12. Need Date: 4/7/00	
13. Office Manager Signature/Date <i>Valencia D. Maclean</i> 3/28/00			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: Verification Data Base (VDB)			17. Schedule Impact: None		18. CI(s) Affected: None	
19. Release Affected by this Change: 5B		20. Date due to Customer: 4/7/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: VDB						
23. Problem: (use additional Sheets if necessary) Most of the error criteria in ticket EN_6A_01 have been covered in previous testing and relate to generic capabilities that are independent of the specific data type being ingested.						
24. Proposed Solution: (use additional sheets if necessary) Delete criteria: 1687, 1688, 1689, 1691, 1692, 1693, 1694, 1745, 1746 and 1747 from ticket EN_6A_01 as shown in attached copy of the ticket.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Duplicate testing of capabilities.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Sym V. Peters</i> 4/3/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

03-29-00P03:48 C4