

ECS Configuration Change Request

Page 1 of 2 Page(s)

| | | | | | | |
|--|-------------------------|---|-----------------------|---|----------------------|------------------|
| 1. Originator Randall J. Miller | 2. Log Date: 3/31/00 | 3. CCR #: 00-0361 | 4. Rev: - | 5. Tel: (301) 925-0400 | 6. Rm #: 3036 | 7. Dept. REDV |
| 8. CCR Title: Turn Over 5B.02 To Test In VATC And PVC | | | | | | |
| 9. Originator Signature/Date <i>Randall J. Miller</i> 3/31/00 | | 10. Class IN | 11. Type: | 12. Need Date: 03/31/00 | | |
| 13. Office Manager Signature/Date <i>[Signature]</i> 3/31/00 | | 14. Category of Change: | | 15. Priority: (If "Emergency" fill in Block 28). <i>EMERGENCY</i> | | |
| 16. Documentation/Drawings Impacted: Drop 5B Integration Plan (Non-CDRL) 710-70A-005 | | 17. Schedule Impact: None | | 18. CI(s) Affected: All | | |
| 19. Release Affected by this Change: | | 20. Date due to Customer: 03/31/00 | | 21. Estimated Cost: | | |
| 22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other: Separate NCR list provided with release documents | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Development has integrated the 5B Turnover 3 capabilities. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) CSG shall prepare tar files as specified on the continuation page. SMC shall pull these tar files and distribute them to the VATC and PVC. Sites shall install as required. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None. | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 5B Turnover 3 capabilities will not be delivered, delaying the Test schedule and the 5B CSR. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): Test is planning to begin its installation on 3/31/00. | | | | | | |
| 28. Site(s) Affected: EDF PVC VATC EDC GSFC LaRC NSIDC SMC AK JPL EOC IDG Test Cell Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 3/31/00 | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

CM01JA00

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: **00-0361** Rev: - Originator: Randall J. Miller

Telephone: (301) 925-0400 Office: 3036

Title of Change: Turn Over 5B.02 To Test In VATC And PVC

Content:

Please prepare three tar files for the 5B.02 delivery:

- Sun system tar file
- SGI system tar file
- SGI Toolkit tar file

CM01AJA00

ORIGINAL