

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: 4 APR 00	3. CCR #: 00-0365	4. Rev: -	5. Tel: (301) 262-4280	6. Rm #: 3201	7. Dept. SEVD
8. CCR Title: Deliver Barracuda.01 to SMC for distribution to EDC and VATC						
9. Originator Signature/Date <i>Timothy W Ortiz</i> 4/4/00		10. Class II	11. Type: CCR	12. Need Date: 4/3/2000		
13. Office Manager Signature/Date <i>Timothy W Ortiz</i> 4/4/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: CLS		
19. Release Affected by this Change: 5A		20. Date due to Customer: 4/4/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Monthly capability enhancements						
23. Problem: (use additional Sheets if necessary) New deliveries of JDT are required to support testing and demonstrations at EDC. (and VATC)						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare tar files as specified on the continuation page. SMC shall distribute these tar files to EDC and the VATC. EDC and the VATC shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unable to continue its test program.						
27. Justification for Emergency (If Block 15 is "Emergency"): Month end delivery behind schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Dym V Petro</i> 4/3/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Paul</i> 4/3/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

04-03-00P04:10 0402

ADDITIONAL SHEET

CCR #: **00-0365** Rev: - Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Deliver Barracuda.01 to EDC and VATC

CONTENT:

Please prepare a Sun tar file containing the following packages:

SUN:

.EcCJdt.pkg
.EcCsMojoGateway.pkg
.EcCsINTFCSVR_EDC.pkg

from the 5A Maintenance Branch.

Please prepare an HP tar file containing the following package:

HP:

.EcCsDarMainMSSSVR_EDC.pkg

from the 5A maintenance branch.

INSTALLATION:

Use the installation instructions provided with CCR for Flytrap.04 .

CM01AJA00

ORIGINAL