

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator J. H. DeLauter	2. Log Date: 4/3/00	3. CCR #: 00-0366	4. Rev:	5. Tel: x4038	6. Rm #: 2079	7. Dept. SED
8. CCR Title: ECS COTS Deployment Plan, Volume 3.						
9. Originator Signature/Date <i>J. H. DeLauter</i> 30 Mar 00		10. Class II	11. Type: CCR	12. Need Date: 04/16/00		
13. Office Manager Signature/Date <i>W. M. B. Jr.</i> 03 April 00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 335-CD-003-001		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: N/A		20. Date due to Customer: 04/17		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) This is the 3rd volume to this DID/Document. This document describes the COTS upgrade process and the products to be upgraded during the time frame covered. Each volume is to cover a 6 to 9 month period of time for the duration of the contract.						
24. Proposed Solution: (use additional sheets if necessary) DMO to publish and deliver this document to ESDIS.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) N/A						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan V. Peters</i> 4/5/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				