

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: 4 Apr 00	3. CCR #: 00-0367	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver AustinHealy.01 to SMC for distribution to LaRC and VATC						
9. Originator Signature/Date: <i>Timothy W. Ortiz 4/4/00</i>		10. Class II	11. Type: CCR	12. Need Date: 4/4/2000		
13. Office Manager Signature/Date: <i>Healy 4/4/00</i>		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: ESDT		
19. Release Affected by this Change: 5A		20. Date due to Customer: 4/4/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26210, attached) See attached cemail from Chuck Thomas						
23. Problem: (use additional Sheets if necessary) LaRC has requested an ESDT to perform SSI&T during the week of 4/3/2000						
24. Proposed Solution: (use additional sheets if necessary) Creation of a new MOPITT ESDT required for SSI&T testing at LaRC SMC to acquire tar file with merged ESDT and distribute to LaRC and VATC. LaRC and VATC shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) LaRC SSI&T impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Notification arrived immediately before week of testing.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Symon 4/4/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Healy 4/4/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 00-0367 Rev: — Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Deliver AustinHealy.01 to SMC for distribution to LaRC and VATC.

CONTENT:

CM to create a tar file with the following files from the 5A Maintenance branch.

Mp/DsESDTMpMOP00PRE.001.desc

No new valids are required.

INSTALLATION:

LaRC please follow normal ESDT installation instructions, Set the volume group, after installation, to mopint.

NCR information:

View In-Test defect ECSed26210

DEFECT INFORMATION

Identifier ECSed26210

Project OPS_SDSRV_ESDT

Enclosures 4

Headline New ESDT needed for MOPITT SSI&T

PROBLEM INFORMATION

Build Name[*] Drop 5A

Test Site[*] LaRC DAAC

Detection Method[*] Customer Use

Detected-In-Phase[*] SSI&T

Test Case ID

Machine Name

Severity 1

Mission-Criticality (Admin Use Only)

Mode [*] OPS

Trouble Ticket

DAAC Trouble Ticket

SUBMITTER INFORMATION

Submitted by jon

Submitted 000328

ANALYSIS INFORMATION

Evaluate Engineer jon

Assigned To jon

Analysis Due Date (yymmdd)

Assigned Evaluation on 000328

COST ANALYSIS INFORMATION

Cost[*] LOW

Estimated Fix Time(hrs) 5

Estimated Fix Date(yymmdd) 000329

ORIGINAL