

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Hood	2. Log Date: 5 APR 00	3. CCR #: 00-0373	4. Rev: -	5. Tel: 301-925-0472	6. Rm #: 2108F	7. Dept. AO
8. CCR Title: Update SM_5B_03, Landsat-7 Error Handling						
9. Originator Signature/Date <i>Mike H. Hood</i> 4/5/00		10. Class II	11. Type: CCR	12. Need Date: 4/10/00		
13. Office Manager Signature/Date <i>Valeria Maslin</i> for CW 4/5/00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Verification Data Base (VDB)		17. Schedule Impact: None		18. CI(s) Affected: None		
19. Release Affected by this Change: 5B		20. Date due to Customer: 4/10/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: VDB						
23. Problem: (use additional Sheets if necessary) Criteria 1636 of this ticket is misleading and needs to be modified for clarity. Also, two SDSRV Level 4 requirements need to be modified to correctly reflect the design.						
24. Proposed Solution: (use additional sheets if necessary) Update ticket SM_5B_03 as indicated in the attachment.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Criteria would be confusing and left open for interpretation. Also, the VDB would not correctly reflect the design of the ECS.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Brynn V. Belus</i> 4/10/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O

04-05-00P12:36 0402