


## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator David A. Hyde	2. Log Date: 4/7/00	3. CCR #: 00-0376	4. Rev.: -	5. Tel: 0376	6. Rm #: 2129	7. Org. EMOS
8. Title of Change: Workstation move, ClearCase installation.						
9. Originator Signature/Date		10. Class IN	11. Type: CCR	12. Need Date: 2-11-00		
13. Office Manager Signature/Date		14. Category of Change: Initial Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact: No		18. CI(s) Affected:		
19. Release Affected:		20. Date due to Customer:		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Need workstations moved from various locations to a more centralized location.						
25. Proposed Solution: (use additional sheets if necessary) Need Sparc-20 pepe (NASA# 0001591) moved from 2148B to 2134H and connected to the network. Sparc-20 rupunzel (NASA# 00000559) moved from 2154C to 2134D and reconnected to the network. Sparc-20 piglet (NASA# 00001593) moved from 2137 to 2134G and reconnected to the network. Sparc-20 gossimer (NASA# 00000524) moved from 2154F to 2135F. Need ClearCase installed on Ultra 5 beeper (NASA# 00002622) in 2134B and buster (NASA# 00002629) in 2135J.						
26. Alternate Solution: (use additional sheets if necessary)						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
28. Justification for Emergency (if Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NS/DC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:  RTS		
32. EDF/REL2 CCB Chair (Sign/Date):  4/7/2000	33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)			
35. M&O CCB Chair (Sign/Date):	36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:			
38. ECS CCB Chair (Sign/Date):	39. Disposition: <u>Approved</u> A/C Disapproved		40. CCR Closed Date:			

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL