




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 4-11-00	3. CCR #: 00-0393	4. Rev: -	5. Tel: X0874	6. Rm #: 2038A	7. Dept. Test Eng
8. CCR Title: Add 500 MB of Swap Space to t1acg01						
9. Originator Signature/Date  4/11/00		10. Class IN	11. Type: CCR	12. Need Date: 04/13/00		
13. Office Manager Signature/Date  4/11/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact: High		18. CI(s) Affected: DSS/INS		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) There is insufficient swap space on t1acg01 to run required STMGT & Ingest polling processes in all modes simultaneously.						
24. Proposed Solution: (use additional sheets if necessary) Increase the available swap space on t1acg01 by 500 MB.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 5B & 5A test schedules will continue to be impacted, as concurrent testing in multiple modes will not be possible.						
27. Justification for Emergency (If Block 15 is "Emergency"): See Sec. 26.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. ECS CCB Chair (Sign/Date):  4/11/00			Disposition: <input checked="" type="checkbox"/> Approved App/Com. <input type="checkbox"/> Disapproved <input type="checkbox"/> Withdraw Fwd/ESDIS <input type="checkbox"/> Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: <input type="checkbox"/> Approved App/Com. <input type="checkbox"/> Disapproved <input type="checkbox"/> Withdraw Fwd/ESDIS <input type="checkbox"/> Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: <input type="checkbox"/> Approved App/Com. <input type="checkbox"/> Disapproved <input type="checkbox"/> Withdraw Fwd/ESDIS <input type="checkbox"/> Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O