

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Hood	2. Log Date: 12 APR 00	3. CCR #: 00-0396	4. Rev: —	5. Tel: 301-925-0472	6. Rm #: 2108F	7. Dept. AO
8. CCR Title: Update Ticket RM_5B_03, On-Demand ASTER L1B and ECS-GDS Gateway						
9. Originator Signature/Date <i>ML H HCL 4/12/00</i>		10. Class II	11. Type: CCR	12. Need Date: 4/27/00		
13. Office Manager Signature/Date <i>Valencia MacLin for CW 4/12/00</i>		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Verification Data Base (VDB)		17. Schedule Impact: None		18. CI(s) Affected: None		
19. Release Affected by this Change: 5B		20. Date due to Customer: 4/27/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: VDB						
23. Problem: (use additional Sheets if necessary) Several Level 4 requirements and one criteria of this ticket do not agree with the OPS concept nor the design.						
24. Proposed Solution: (use additional sheets if necessary) Modify the requirements and criteria according to attachment.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) VDB will not correctly reflect the ECS design.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Sign V Petros 4/19/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

04-12-00P02:00 0.